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1 Introduction 
 
1.1. An Infrastructure Delivery Plan (IDP) is a key supporting document in South Derbyshire District Council’s Local Plan, 

ensuring that the Local Plan is robust and deliverable.  The IDP forms part of the evidence base and informed the 
preparation of the plan itself.  It sets out the transport, physical, social and green infrastructure required to support the 
District’s future growth up to 2028. 

 
1.2. There will be significant levels of growth in terms of housing, retail and employment and it is essential for the Council and its 

partners to deliver the services necessary to achieve timely, sustainable and effective infrastructure to meet the needs of all 
residents in the future. 

 
1.3. The information in this document has been produced in collaboration with various infrastructure providers operating in the 

District, as discussed in more detail in section 8. 
 
 
1.4. The 2008 Planning Act1 and subsequent Regulations define infrastructure as including roads and other transport facilities; 

flood defences; schools and other educational facilities; medical facilities; sporting and recreational facilities; open spaces; 
and affordable housing. This list is not exhaustive; other types of infrastructure will be considered as part of this document. 
 

1.5. Successful implementation of South Derbyshire’s Local Plan depends therefore not only on the actions of the District 
Council but upon the co-ordinated and sustained action from a wide range of other organisations. This requires shared 
objectives, and involves ensuring related strategies are consistent with the plan and that there is co-ordinated action to 
effectively deliver essential physical, social, environmental and economic infrastructure on time. 

 
1.6. Therefore the IDP:  

• Sets out the main infrastructure issues 

• Provides an overview of the action required to deliver the Local Plan 

• Identifies who is responsible for delivery; and 

• Gives a broad indication of phasing, costs and funding mechanisms 
 

                                            
1
 http://www.legislation.gov.uk/ukpga/2008/29/contents 
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1.7. The Derbyshire Infrastructure Delivery Plan and the South Derbyshire Core Strategy Infrastructure Topic Paper have 
established a baseline for current infrastructure capacity and helped to identify initial infrastructure needs associated with 
further growth.  They have also improved the understanding of infrastructure issues by a wide range of organisations and 
have encouraged partnership working, with the focus on delivery. The range of facilities required to support development in 
the Local Plan has been identified and used to develop an infrastructure schedule. 

 
1.8. The IDP is a ‘living’ document which evolves in response to on-going monitoring of infrastructure requirements and dialogue 

with infrastructure providers, through the Local Plan timescale. Where necessary the IDP will be updated and new priority 
schemes included. 

 
2. National Policy Context 
 
2.1. Infrastructure Delivery Plans were required under the now deleted PPS12, as an essential part of the evidence base in 

developing a sound Core Strategy.  The National Planning Policy Framework (NPPF), which when published in March 2012 
replaced all Planning Policy Statements and Guidance Notes, sets out that Local Plans should be supported by an 
adequate, up-to-date and relevant evidence base about the economic, social and environmental characteristics and 
prospects of the District.  Paragraph 162 of the NPPF states in relation to infrastructure that: 

 
“Local planning authorities should work with other authorities and providers to: 
 

• Assess the quality and capacity of infrastructure for transport, water supply, wastewater and its treatment, energy 
(including heat), telecommunications, utilities, waste, health, social care, education, flood risk and coastal change 
management, and its ability to meet forecast demands; and 

• Take account of the need for strategic infrastructure including nationally significant infrastructure within their areas.” 
 
2.2 The NPPF goes on to state in paragraph 173 in relation to viability and deliverability that: 

 
“Pursuing sustainable development requires careful attention to viability and costs in plan-making and decision-taking. Plans 
should be deliverable. Therefore, the sites and the scale of development identified in the plan should not be subject to such 
a scale of obligations and policy burdens that their ability to be developed viably is threatened. To ensure viability, the costs 
of any requirements likely to be applied to development, such as requirements for affordable housing, standards, 
infrastructure contributions or other requirements should, when taking account of the normal cost of development and 
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mitigation, provide competitive returns to a willing land owner and willing developer to enable the development to be 
deliverable.” 
 

2.3 The NPPF sets out 12 Core Planning Principles, the last of which is of particular relevance to this Infrastructure Delivery 
Plan; it is that planning should “take account of and support local strategies to improve health, social and cultural wellbeing 
for all, and deliver sufficient community and cultural facilities and services to meet local needs.” 

 
 
 
3. Local Policy Context 

 
 

3.1 South Derbyshire’s Sustainable Community Strategy 2009-2029: Fit for the Future (SCS), produced by the South Derbyshire 
Partnership, sets out a vision, strategy and associated challenges for the District over five themes: healthier communities, 
safer communities, vibrant communities, sustainable development and children and young people.  For each of the five 
themes there are ‘Differences we want to make by 2029’ and those relevant to the Local Plan and this IDP include: 

 

• Increased levels of participation in physical activity across communities  

• Improved access to services for all and particularly older communities  

• Improvements in the management of open space and local sites to benefit their value to people and wildlife 

• An increased number of people taking part in cultural activities 

• Adequate, appropriate and affordable housing for all, in well-served communities 

• Improved transport solutions for those without a car and enhanced access for those with a car 

• High quality development that minimises the impact on the environment 
 
3.2 Derbyshire’s Sustainable Community Strategy, produced by the Derbyshire Partnership Forum, similarly sets out the 

priorities for the County under five themes: safer communities, children and young people, health and wellbeing, culture and 
sustainable communities.  The document sets out how the priorities identified in the Strategy will be achieved, these include 
to: 

 

• Continue to design out crime in new developments 
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• Increase the range of positive activities for young people, including sport, recreational, outdoors, music, arts, creative and 
community safety activities 

• Encourage more organisations to recognise the value of sport in improving quality of life and adopt local plans and promote 
and support initiatives which help local people to become more engaged in sport and physical activity 

• Enhance and protect the natural and built environment 

• Work with organisations and communities to protect, enhance and, where appropriate, create opportunities for biodiversity 

• Ensure the good quality design, cleanliness and wildlife value of streets, parks and open spaces 

• Support sustainable and appropriate development of the local economy, particularly in deprived areas, market towns and 
rural communities 

• Provide affordable, decent housing 

• Manage, maintain and improve the transport network, in particular non-principal roads, whilst reducing congestion and the 
environmental impacts of travel 

• Improve local accessibility and promote healthy and sustainable travel choices, for example, by ensuring new facilities can 
be accessed by means other than the private car; improving the quality and use of public transport and more demand 
responsive transport; improving public transport information; travel planning and improving public rights of way, footpaths 
and greenways to encourage walking and cycling. 

 
3.3 The Strategy also sets out how inequalities will be tackled.  Under the sustainable communities theme this includes “Places 

with poor internet access – because slow download speeds in some areas of Derbyshire prevent businesses from growing in 
the area and broadband enables more people to work from home, reducing travel congestion and emissions. 

 
 
4. Local Plan Strategic Objectives 
 
4.1 The Draft Local Plan sets out 13 objectives for the Local Plan itself.  In brief these are to: ensure development is sustainable, 

achieving design excellence, addressing climate change and reducing waste and pollution; meet the needs of the whole 
population; strengthen and diversify the economy whilst respecting the environment and natural resources; ensure the 
District’s housing stock is fit for purpose; ensure communities are a good and beneficial place to live; promote sustainable 
living and working; reduce the need to travel, encouraging necessary travel by sustainable modes; ensure infrastructure 
necessary to support development is provided; respect and enhance what makes our District unique; utilise opportunities 
provided by the District’s location within the National Forest, promoting leisure and tourism; make optimum use of previously 
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used land and buildings; enhance and develop Swadlincote Town Centre and; ensure growth is co-ordinated with 
development in adjoining areas. 

 
4.2 This Infrastructure Delivery Plan is to enable the achievement of Local Plan Objective 8, which in full reads “To ensure the 

social, physical and green infrastructure needed to support strong growth levels is provided at an appropriate time and 
accessible to our communities”. 

 
 
5. A Spatial Portrait of South Derbyshire  
 
5.1. South Derbyshire is a rural District in central England covering an area of over 112 square miles.  It adjoins and is heavily 

influenced by the City of Derby to the north, Burton upon Trent to the west and Ashby-de-la-Zouch to the east.  The town of 
Swadlincote, in the south of the District, is the main urban centre with a population of around 35,000. 

 
5.2. For many years the District has been the fastest growing in Derbyshire and is currently one of the fastest growing areas in 

England.  Its population is growing from the current 95,000 and is anticipated to be over 123,000 by 2035.  The population 
is also becoming older and more diverse.  Whilst this is not a unique pattern, this ageing of the population raises important 
questions about the types of housing, facilities and support services that will be needed in the future. 

 
5.3. Despite strong population growth, South Derbyshire remains largely rural.  Away from Swadlincote, the District is a 

scattered network of villages of varying sizes.  South Derbyshire is home to 22 Conservation Areas including the Trent and 
Mersey Canal.  The District also contains part of The National Forest.  

 
6. Local Plan: The Spatial Strategy 
 
6.1 The Draft Local Plan states that “the Plan’s Strategy is about harnessing the energy and opportunities of sustainable 

growth to secure positive benefits for the District’s residents and employers.  This means using development as a means of 
delivering not just much needed homes and business accommodation, but also other important community benefits where 
they are most needed such as reclaiming derelict land, supporting local shops and services, improving the local 
environment, providing required infrastructure and addressing the causes and effects of climate change.” 
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6.2 The Local Plan contains policies regarding the amount of and locations for future large-scale development for both housing 
and employment.  The overall strategy is one of ambitious growth and reflects the NPPF’s requirement for a general 
presumption in favour of sustainable development.  Derby City is unable to meet all of its housing needs within its own 
boundary.  Around 2,500 new homes will be built in South Derbyshire to accommodate Derby City’s housing needs.  The 
overall strategy for the distribution of housing has been guided by the Settlement Hierarchy, which has been produced 
following an analysis of the settlements within the District in terms of what services each provides.  

 
 
7. Scope of the Infrastructure Delivery Plan 

 
7.1. The aim of the IDP is to establish what infrastructure needs to be delivered, when, and by which provider, to support future 

development, primarily as set out in the Local Plan.  The best information available with regards to the sources of funding 
together with the possible cost of infrastructure is provided.   

 
7.2. The IDP has to be integrated and co-ordinated with a range of national and local plans and programmes that impact on 

spatial planning. The IDP will be the instrument for meeting the infrastructure priorities of South Derbyshire. It should not be 
seen as a ‘shopping list’ of priorities but as a tool to ensure that the Local Plan and the strategic sites identified in it are 
deliverable.  

 
 
8. Methodology 

 
8.1. A Derby Housing Market Area Infrastructure Group was established to ensure consistency between each IDP and the 

County Council’s adopted Infrastructure Plan.  An officer from Erewash Borough Council also attended. 
 

8.2. The process began as a desk-based study to determine existing provision, plans and strategies for each infrastructure 
provider.  

 
8.3. Alongside this, a review of existing planned capital and infrastructure investment, as detailed in various plans and strategies 

for each infrastructure category, was undertaken to identify existing plans for infrastructure investment and improvement 
within the City. 
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8.4. This research and review process will continue following the publication of the Local Plan.  It is intended that information will 
be collected from service providers continuously, particularly in respect of specific sites and areas where development may 
be allocated. 

 
8.5. In preparing the Local Plan, the Council has sought to have discussions with all the relevant infrastructure providers. Given 

the ‘live’ nature of the IDP, these discussions will be ongoing throughout the life of the document. 
 
9. Delivery Mechanism 
 
9.1. For successful implementation of the IDP a number of challenges need to be overcome: 

 

• The need for a strong commitment to delivery across a wide range of organisations 

• The need for partner organisations and stakeholders to integrate and co-ordinate their investment decisions 

• The need for improved management of existing physical infrastructure assets and the way new assets are delivered 

• The need for investment in additional infrastructure to meet not only the challenges of growth but also that of 
deficiencies in existing infrastructure. 

 
9.2. With public sector financial cuts and changing funding mechanisms it is less certain what resources will be available to 

spend on infrastructure in future. Nevertheless, the following possible sources of infrastructure funding have been identified: 
 

• New Homes Bonus  

• Single Local Growth Fund 

• Business rates and Tax Increment Financing (TIF)  

• Regional Growth Fund  

• Growing Places  

• Service-specific grants  

• Developer contributions 
 
9.3. Reductions in the Council’s Budget can have a significant impact on local service delivery. This IDP therefore provides an 

important means of co-ordinating resources between the Council, partners and developers to ensure timely and efficient 
delivery of infrastructure to support development. 
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9.4. The majority of funding for infrastructure is anticipated to come from developer contributions. Policies in the Local Plan 
explain the role of developer contributions. The IDP will inform what contributions towards infrastructure may be sought from 
development. At present, these are secured through Section 106 planning obligations which, in line with the CIL 
Regulations 2010, must be: 

 

• Necessary to make the development acceptable in planning terms 

• Directly related to the development 

• Fairly and reasonably related in scale and kind to the development. 
 
9.5. Although developer contributions are currently being raised through Section 106 planning obligations, recent changes to the 

Regulations will reduce the future role of such obligations. Consequently all the HMA Local Authorities have resolved to 
begin work on producing Community Infrastructure Levy (CIL) Charging Schedules. 

 
9.6. The Community Infrastructure Levy will bring several advantages in delivering infrastructure to support development: 
 

• The CIL will be a better mechanism to facilitate the collection of funds towards strategic infrastructure, which is often 
critical to development of the area, which may be difficult to attribute to a single site 

• Income from CIL is not ring-fenced and will allow the Council and its partners greater flexibility to prioritise and phase 
infrastructure delivery. 

• The fixed nature of CIL charges brings more certainty to developers and the Council in terms of how much developers 
will pay, allowing the Council and partners to plan their income and potential expenditure. 

• This could help development to become more viable as it could increase confidence from all partners in ensuring the 
development is brought forward and should save time and money spent on administration. 

• If the charge is applicable to a certain type of development, e.g. housing, all developers will contribute and the burden of 
infrastructure is not passed onto another development or developer. 

 
9.7. The introduction of CIL has to ensure an appropriate balance between infrastructure needs and development viability.  

Therefore, further work will be needed to establish the level of CIL that would be economically viable, allowing development 
to proceed whilst contributing to the provision of the infrastructure that is required in South Derbyshire. 

 
9.8. The implementation of the CIL Charging Schedule will require strong governance to prioritise projects, commission and 

manage delivery and to monitor the process. 
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9.9. New development will be expected to contribute to the provision of associated infrastructure, whether through Section 106, 

CIL or through on-site design. But it is crucial that current infrastructure deficiencies are also met. Therefore it is important 
that partners and stakeholders commit resources to implement these programmes and co-ordinate delivery with 
development. 

 
10. Monitoring and Review Process 
 
10.1. The IDP is a living document and will be required to respond to a number of changing factors. It will need to be updated on 

an annual basis to ensure that new information about plans and programmes is incorporated, to ensure that development 
continues to remain viable and that infrastructure keeps pace with development. 
 

10.2. The baseline position in this IDP will allow the Council, through the Infrastructure Planning Group, and its partners to 
prioritise investment, decisions and address funding gaps as the Local Plan is developed. 

 
10.3. Later iterations of this document will set out in more detail the mechanisms needed to monitor the impact of the IDP.  These 

mechanisms are being established to ensure that: 
 

• Risks are managed 

• Reports on the delivery of infrastructure are produced at regular intervals 

• The Infrastructure Schedule is updated regularly 

• Performance results are included in the Annual Monitoring Report 
 
10.4. The reviews will not just be about updating the document, but will also cover the effective implementation of the Duty-to-

Cooperate and partnership working. Updating the IDP will also inform the continued advancement of the plan and 
continuous dialogue of what infrastructure requirements are needed within South Derbyshire. 

 
 
11. Development Strategy for South Derbyshire 
 
11.1. The agreed position is for a minimum of 35,354 dwellings within the Derby Housing Market Area between 2008 and 2028, of 

which 13,454 dwellings would be provided within South Derbyshire. 
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11.2. In planning for 13,454 additional dwellings in South Derbyshire, the Council needs to take into account the following:- 
 

• Completed dwellings since 2008, 

• Existing planning permissions for housing as at 1/4/2013 

• Sites already allocated for housing in the adopted Local Plan that have not yet come forward for development 

• Making an allowance for housing on land which cannot be readily identified in advance (known as ‘windfall’) 

• An allowance for estimated future losses of the existing dwelling stock 
 
11.3. This means that the Council needs to identify additional sites to provide around 6,400 dwellings, in order to meet the 

requirement for 13,454 dwellings up to 2028. The majority of this housing will be allocated on strategic sites in Part 1 of the 
Local Plan. The remainder will be allocated on smaller sites (600 homes) in Part 2 and via an allowance for “windfalls” (450 
homes).   

 
11.4. The strategic sites allocated for housing in Part 1 of the plan are : 

 

• Boulton Moor Phases 2 and 3 (700 & 190 dwellings) 

• Chellaston Fields (500 dwellings) 

• Wragley Way (1,950 dwellings of which 1,180 within Plan period) 

• Primula Way (366 dwellings) 

• Stenson Fields (98 dwellings) 

• Land off Holmleigh Way (150 dwellings) 

• Hackwood Farm (290 dwellings) 

• Broomy Farm (400 dwellings) 

• Land to the north east of Hatton (400 dwellings) 

• Land near Church St/Bridge St & Gresley FC (400 dwellings) 

• Land north of William Nadin Way (600 dwellings) 

• Land off The Mease, Hilton (375 dwellings) 

• Land off Longlands, Repton (100 dwellings) 

• Willington Road, Etwall (100 dwellings) 

• Aston Hall Hospital, Aston-on-Trent (100 dwellings) 



 

 12 

 
 

 
 

12. Next Steps 
 
12.1. As already discussed above, this Infrastructure Delivery Plan is a live document.  In practice this means that as discussions 

continue with infrastructure providers, the most up to date information will be included in the IDP.  A refreshed IDP will be 
made publically available on a regular basis. 
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13. Background: Water and Flooding Infrastructure 
 
Main providers/partners: South Derbyshire District Council, Severn Trent Water, South Staffordshire Water, Environment Agency 
 
Existing capacity and recent provision: South Derbyshire is a key area at risk of flooding due to the surrounding flat topography. 
Most of the District is located within the River Trent corridor and therefore the flood risk to the majority of this area is high from 
fluvial as well as other sources. Nevertheless, an overview of flood risk in Derbyshire in 2011 assessed only 29% of the District’s 
395 kilometer grid squares as being at risk of future flooding.  
 
The major reservoirs in the Derbyshire Derwent and Dove valleys augmented by a transfer from Rutland Reservoir (Anglian Water) 
and several river abstractions provide most of the water to the Derby HMA. The Environment Agency’s Catchment Abstraction 
Management Strategies (CAMS) shows that the East Midlands resource situation is significantly constrained. The Derby Housing 
Market Area Water Cycle Study: Scoping and Outline Water Cycle Study (2010) shows that the vast majority of resource 
management units in the study area have no water available or are over licensed or over abstracted. 
 
The Water Cycle Study found that many watercourses in South Derbyshire, including the River Mease, which is a Special Area of 
Conservation (SAC) under the European Habitats Directive, are failing to meet water quality standards under the Water Framework 
Directive, due to elevated phosphate levels. 
 
Specific provision initiatives: In terms of wastewater treatment, the works at Coton Park, Milton and Findern are already at 
capacity and those at Stanton and Melbourne will potentially exceed their consented flow by 2015. The OWCS recommended that 
Severn Trent Water concentrate their assessments of growth and investment at the Stanton and Melbourne works. 
 
Discussions have taken place between Derby HMA and water companies to explore the use of Sustainable Urban Drainage 
Systems (SuDS) to reduce the amount of surface water run-off. 
 
The Environment Agency do not believe there to be spare capacity at Repton Sewage Pumping Station, which could affect sites H3 
(Land at Broomy Farm, Woodville) and H9 (Land at Longlands, Repton).  Furthermore the Environment Agency have raised 
concerns about the inadequate sewerage infrastructure that will serve the strategic sites to the south of Derby. This issue is 
particularly relevant for the following development sites - H12 (Highfields Farm); H13 (Boulton Moor); H14 (Chellaston Fields); H15 
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(Wragley Way); H16 (Primula Way, Sunny Hill); H17 (Stenson Fields Estate); H18 (Land west of Holmleigh Way); H19 (Stenson 
Fields); and E5. 
 
Underlying Demand Trend: In terms of water supply, treatment and quality there is a clear pressure on water resources and to 
support the water companies’ management plans more should be done to increase water efficiency. 
 
Due to the risk of exceeding water quality standards, measures are required to be in place before additional housing can be 
delivered. This is especially the case in the River Mease catchment area. 
 
Non-developer funding sources: Various public and private bodies that are involved in the sector. Possibly some support from 
Derbyshire County Council’s own resources, although there are budget restraints which have to be taken into account during these 
times of fiscal reform. 
 
Developer funding arrangements in place: River Mease Developer Contribution Scheme Individual contributions from planning 
applications 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timescale 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Funding Source 
  

Notes 

 Section 
106 

CIL Onsite/ 
Other 

 

Waste water 
treatment works 
at Stanton has 
capacity issues 
 

Water 
Cycle 
Study 
(2010) 
 

Unknown 
 

Unknown 
 

Post-2015 
 

Severn 
Trent Water, 
Environment 
Agency & 
SDDC 
 

   X Assessment indicates that 
the works are nearly at 
capacity. However, 
investment may be 
planned. 
 
Further clarification 
needed from Severn 
Trent Water if this 
treatment works is 
needed to serve any 
proposed growth 
locations. 

Waste water 
treatment works 
at Melbourne 
has capacity 
issues 
 

Water 
Cycle 
Study 
(2010) 
 

Unknown 
 

Unknown 
 

Post-2015 
 

Severn 
Trent Water, 
Environment 
Agency & 
SDDC 
 

   X Assessment indicates that 
the works are nearly at 
capacity. However, 
investment may be 
planned. 
 
Further clarification 
needed from Severn 
Trent Water if this 
treatment works is 
needed to serve any 
proposed growth 

Delivery Schedule of Water and Flooding Infrastructure within South Derbyshire 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timescale 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Funding Source 
  

Notes 

locations. 

Waste water 
treatment works 
at Coton Park 
has capacity 
issues 
 

Water 
Cycle 
Study 
(2010) 
 

Unknown 
 

Unknown 
 

Unknown Severn 
Trent Water, 
Environment 
Agency & 
SDDC 
 

   X Assessment indicates that 
the works are at capacity 
 
Further clarification 
needed from Severn 
Trent Water  

Waste water 
treatment works 
at Milton has 
capacity issues 
 

Water 
Cycle 
Study 
(2010) 
 

Unknown Unknown Unknown Severn 
Trent Water, 
Environment 
Agency & 
SDDC 

   X Assessment indicates that 
the works are at capacity 
 
Further clarification 
needed from Severn 
Trent Water  

Waste water 
treatment works 
at Findern has 
capacity issues 

 

Water 
Cycle 
Study 
(2010) 
 

Unknown Unknown Unknown Severn 
Trent Water, 
Environment 
Agency & 
SDDC 

   X Assessment indicates that 
the works are at capacity 
 
Further clarification 
needed from Severn 
Trent Water 

Need to 
implement a 
Surface Water 
Management 
Plan 
 

Water 
Cycle 
Study 
(2010) 
 

Unknown Unknown Unknown SDDC, 
Developers 

   X The Water Cycle Study 
has identified the 
possible need for the 
Council to apply for 
funding to complete a 
Surface Water 
Management Plan, to 
assess surface water 
flooding. 

Provision of 
sustainable 
drainage 
measures 
 

Water 
Cycle 
Study 
(2010) 
 

Unknown Unknown Unknown SDDC, 
Developers 

 X   The Water Cycle Study 
has identified the need for 
such measures to be put 
in place to provide 
multiple benefits such as 
providing amenity, 

Delivery Schedule of Water and Flooding Infrastructure within South Derbyshire 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timescale 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Funding Source 
  

Notes 

environmental benefits, 
reducing pressures on the 
drainage system and 
storage of rainwater. 

Local flood 
defence 
schemes to 
reduce 
risk of surface 
water flooding 
 

Derbyshire 
Infrastructure 
Plan 
(November 
2013) 
 

£300,000 
 

None 2013-14 Derbyshire 
County 
Council 
 

   X The County Council has 
submitted a number of 
schemes to this year’s 
annual Flood Defence 
Grant in Aid process to 
seek to improve the 
situation for Derbyshire. 
The County Council will 
be supporting these 
schemes by providing 
partnership  funding as 
well as engaging with the 
local community to secure 
local monies  for local 
bids.   

River Mease 
Water Quality 
Improvements 

River Mease 
Water Quality 
Management 
Plan  

Unknown  2012-2017 Severn 
Trent Water, 
Environment 
Agency, 
Natural 
England, 
SDDC 

 X   Adopted October 2012.  
The integrity of the River 
is affected by elevated 
levels of phosphates, of 
which a key source is 
discharges from treatment 
works. In the absence of a 
contribution to offset 
impacts new development 
would not be possible. 

           

 
 
 

Delivery Schedule of Water and Flooding Infrastructure within South Derbyshire 
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14. Background: Waste Infrastructure 
 
Main providers/partners: South Derbyshire District Council, Derbyshire County Council 
 
Existing capacity and recent provision: South Derbyshire District Council is a waste collection authority and is responsible for 
collecting the household waste. Derbyshire County Council is responsible for waste disposal. 
 
South Derbyshire’s kerbside collections are currently carried out in-house. 
 
There is one household waste and recycling centre in South Derbyshire at Newhall, Swadlincote. This site is considered to be 
operating over capacity. The Council also provides a free “waste freighter” service on Saturdays for areas that are more than five 
miles away from the Newhall civic amenity site. 
 
There are six recycling sites in South Derbyshire. 
 
Bulky household waste can be removed by requesting such action by South Derbyshire District Council. The Council also offers a 
non-hazardous trade waste collection service.   
 
Clinical waste is also collected by the authority and transferred to an incinerator or a suitable landfill site. No incinerators for clinical 
waste are located in Derbyshire. 
 
Specific provision initiatives: The Waste Strategy, prepared in partnership by Derbyshire County Council, Derby City Council, 
and the eight Derbyshire District and Borough Councils, was adopted in 2006. This Strategy has been reviewed by the County 
Council and the revised strategy is being consulted upon until 14 February 2014. The review focuses on ways to prevent, reuse, 
recycle and compost more waste. The revised plan will set out how many and what types of new facilities are needed and where 
they should be located. It will deal with municipal, commercial and industrial, and construction and demolition waste.  
 
Underlying Demand Trend: South Derbyshire operates a fortnightly refuse collection service, with compost bins and dry 
recyclable materials collected on the same day in the intervening weeks 
 
The only household waste and recycling centre in South Derbyshire at Newhall, is over-capacity. 
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With the level of housing proposed in South Derbyshire, there is a need to re-assess the waste capacity of the District and attempt 
to increase the infrastructure capacity. 
 
Non-developer funding sources: Derbyshire County Council, Private Organisations 
 
Developer funding arrangements in place: Individual negotiations from planning applications 
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Developer funding arrangements in place: Individual negotiations from planning applications 
 

Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timescale 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Constraints Funding Source Notes 

  S 106 CIL Onsite/ 
Other 

 

Additional 
waste 
management 
capacity 
through 
provision of a 
new HWRC 
 

Derbyshire 
County 
Council 

£1,239,600 Yes 2014/19 Derbyshire 
County 
Council 

    X Additional 
capacity is 
required to 
accommodate 
growth in 
South 
Derbyshire. A 
new 
Household 
Waste 
Recycling 
Centre is 
required as the 
existing site at 
Newhall is 
over capacity 
and there is no 
scope for 
expansion. 

Delivery Schedule of Waste Infrastructure within South Derbyshire 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timescale 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Constraints Funding Source Notes 

 

Waste 
Treatment 
Plant for 
Derby and 
Derbyshire 

 
 

Derbyshire 
CC, Derby 
CC 

£150,000,000  2013/17 
 

DCC; 
Waste 
Contractor, 
8 District/ 
Borough 
Councils  

 
 

    X Possible 
location is 
Sinfin, Derby 
City 
 
 
 
 
 
 

 

Delivery Schedule of Waste Infrastructure within South Derbyshire 
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15. Background: Transport Infrastructure 
 
Main providers/partners: South Derbyshire District Council, Highways Agency, Derbyshire County Council, Department for 
Transport 
 
Existing capacity and recent provision: The key road infrastructure within South Derbyshire is: A50, A38, A511, A512, A444, 
A5132, A516 and A514 but outside the District the M1 (Junctions 22 to 24A) and A42/M42 are also very important. 
 
Parts of the Derby HMA experience significant levels of congestion. Particular issues occur at the A38 Derby junctions and 
congestion is expected to be a growing problem at the A50/A38 and A50/A514 junctions.  Although outside the HMA, large portions 
of the M1 also suffer from congestion, with the A50 connection at Junction 24 being of particular relevance to Derby and South 
Derbyshire. 
 
The urban areas beyond the District boundary are badly affected by congestion, particularly in Burton upon Trent at the A511 and 
A444 bridges over the River Trent and on radial routes leading to the centre of Derby.  Within South Derbyshire capacity is highly 
constrained at the A511/A514 ‘Clock’ roundabout in Woodville. 
 
The Nottingham/Derby to Birmingham and Derby to Crewe railway lines run through the District, with small stations at Hatton and 
Willington, the latter offering relatively infrequent services. The nearest station to Swadlincote is at Burton upon Trent.  The 
preferred route for HS2 will run through Leicestershire, to the east of the District, with the nearest station at Toton Sidings on the 
outskirts of Nottingham. 
 
South Derbyshire is relatively well served by airports, with Nottingham East Midlands Airport just outside the District to the east and 
the larger Birmingham Airport about 40 km (25 miles) to the south via the A42/M42. 
 
Derbyshire County Council runs community transport schemes (Dial-a-bus/ride) through the District for people who cannot use 
conventional transport.  
 
Regular bus services run through the District, providing connections to Swadlincote, Derby, Burton upon Trent and Ashby de la 
Zouch, although some rural areas, including the North Western parishes and some of the southernmost parishes, are less well 
served. 
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Specific provision initiatives: A number of schemes are being proposed by the Department for Transport, Derbyshire County 
Council and the Local Transport Body, supporting the Local Enterprise Partnership.  These schemes should support the Local Plan 
in delivering needed infrastructure, mitigating traffic congestion within the Derby HMA.  The Local Transport Board has signalled its 
intention to support the proposed Woodville-Swadlincote Regeneration Route in South Derbyshire, to open up land for regeneration 
whilst helping relieve traffic congestion at the A511/A514 ‘Clock’ roundabout in Woodville.  It is also hoped that the Board will 
support the proposed Walton-on-Trent Bypass, needed to enable the regeneration of the former Drakelow Power Station site. 
Derbyshire County Council began implementation of their Local Transport Plan 3 in 2011. The Rights of Way Plan 2012-2017 sets 
out proposals to improve public rights of way, whilst the Greenways Strategy for South Derbyshire sets out proposals for the 
development of a network of multi-user routes.   East Midlands Airport Master Plan 2006-2030 sets out a vision to meet demand for 
air travel and to support the UK economy, whilst seeking to protect the environment and local amenity and improve surface access 
to the site. 
 
Underlying Demand Trend: There is a general trend of increasing congestion around the A38 junctions in and around Derby, 
along radial routes leading to Derby City Centre, along other primary routes including the A511 in Woodville and at connections to 
the M1. 
 
The large strategic sites being proposed through the Derby City and South Derbyshire Local Plans will increase demand on these 
roads and others which are currently less congested, such as the bailey bridge crossing of the River Trent at Walton-on-Trent. 
Consequently, to make the schemes deliverable, further modelling, testing and analysis of potential mitigation measures will be 
necessary. 
 
The Derby Midland railway station is heavily congested at peak times. 
 
Non-developer funding sources: Highways Agency, Derbyshire County Council, Department for Transport, Local Enterprise 
Partnership. 
 
Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106. Some have 
been committed to CIL by Derbyshire County Council, if a Charging Schedule is adopted. 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timetable 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Constraints Funding Source 
  

Notes 

  S106 CIL Onsite/ 
Other 

 

Additional 
highway capacity 
by way of the 
Woodville-
Swadlincote 
Regeneration 
Route, to 
accommodate 
strategic 
development in 
the Swadlincote 
and Woodville 
urban area.  

Derbyshire 
County 
Council, 
Highways 
Agency 

£6million  Yes 2014 – 2015 
onwards 

Developers, 
Derbyshire 
County 
Council, Local 
Enterprise 
Partnership,  

 Funding Gap X  X  

Completion of the 
T12 Link Road.  
Construction of a 
new link road 
between 
Holmleigh Way 
and Wilmore Rd  

Derby City 
Council’s 
Transport 
Engineers 

£15 million Unknown Completion 
2015/16 

Derby City 
Council 

  X  X  

Improvements to 
A6 junction and 
public transport 
provision to 
support proposed 
housing  
development at 
Boulton Moor 

Derby City 
Council, 
Derbyshire 
County 
Council,   

£3.75 million  Unknown Developers, 
Derby City 
Council, 
Derbyshire 
County 
Council, 
Highways 
Agency 

  X  X Multimodal 
junction 
Improvements 
and public 
transport 
enhancements
.  

 
South Derby 
Integrated 
Transport Link, 
between 
Deepdale Lane 

Derby City 
Council, 
Derbyshire 
County 
Council 

£4.75 - £6 
million 

 Unknown Developers, 
Derby City 
Council, 
Derbyshire 
County 

  X  X Integrated 
transport link 
from Stenson 
Road to T12 
providing a link 

Delivery Schedule of Transport Infrastructure within South Derbyshire 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timetable 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Constraints Funding Source 
  

Notes 

and T12, required 
to support 
Wragley Way 

Council for all modes 
between 
strategic 
housing and 
employment 
sites. 
Alignment to 
be confirmed.  
Not included in 
the estimated 
cost shown is 
the road 
included 
through the 
Wragley Way 
site (to be 
provided by 
the 
developers) 

A50 Junction 
Improvements 
Local Plan 
Mitigation to the 
south of Derby 

Derby City 
Council, 
Derbyshire 
County 
Council, 
Highways 
Agency  

>£3 million  Unknown Highways 
Agency, Derby 
City Council, 
Derbyshire 
County 
Council 

  X  X A potential 
scheme is to 
be agreed with 
the Highways 
Agency. 

 

A38 Derby 
Junctions 

Derbyshire 
Infrastructur
e Plan 

Unknown  2015 
onwards 

  None 
identified 

   Potential 
funding: Dept 
for  Transport 

Potential 
requirement for 
additional highway 
capacity to 
accommodate 
development on 
the edge of Derby 
(potentially 

Derbyshire 
County 
Council 
Infrastructur
e Delivery 
Plan 

£20 million Yes 2014-15 
onwards 

County 
Council 

 Scheduled 
Ancient 

Monument 

    

Delivery Schedule of Transport Infrastructure within South Derbyshire 



 

 26 

Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timetable 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Constraints Funding Source 
  

Notes 

Swarkestone 
Causeway 
bypass, subject to 
testing) 

 

Delivery Schedule of Transport Infrastructure within South Derbyshire 
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16. Background: Energy Infrastructure 
 
Main providers/partners: South Derbyshire District Council 
 
Existing capacity and recent provision: The HMA Cleaner, Greener Energy Study states that South Derbyshire consumes 
around the same energy as Amber Valley, with 12% of its properties not connected to gas. In 2007, South Derbyshire had installed 
renewable energy capacity of around 3,318 kW, with landfill gas, biomass and small wind power contributing to those figures. The 
Study states that South Derbyshire has by far the greatest wind power potential of all the local authorities in the study area. The 
Study estimates that 47 wind turbines could be accommodated which would provide over 47% of its predicted electricity demand. 
Weston Power has highlighted some potential infrastructure and capacity constraints on the key strategic sites, which will need to 
be overcome to deliver the sites. 
 
Specific provision initiatives: None at present 
 
Underlying Demand Trend: In 2007 South Derbyshire was below the East Midlands average for CO2 emissions for domestic use.  
 
Non-developer funding sources: UK Government Sources, National Grid, Derbyshire County Council, South Derbyshire District 
Council, Weston Power 
 
Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106 and CIL. 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timetable 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Constraints Funding Source Notes 

        S106 CIL Onsite/ 
Other 

 

The proposed 
development at  
Hackwood Farm 
will require a new 
high voltage cable, 
running from Derby 
City Centre to the 
west of the City  

 

Discussions 
with Western 
Power 

Unknown Unknown Time and 
early 
dialogue will 
be required 

Western 
Power & 
Developers 

    X Energy providers are 
obliged to provide 
energy to new 
developments.  A 
contract regarding 
funding would be 
agreed between Miller 
Homes and Western 
Power Distribution. 

The proposed 
developments at 
Boulton Moor have 
a 132,000 volt 
overhead line 
through the site.  
Costs to relocate 
could be 
prohibitive.  
Assuming 
development and 
construction works 
would avoid 
infringing the safety 
distances. 

 

Discussions 
with Western 
Power 

Unknown Unknown Time and 
early 
dialogue will 
be required 

Western 
Power & 
Developers 

  X  X  

 
 

Delivery Schedule of Energy Infrastructure within South Derbyshire 
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17. Background: Communications Infrastructure 
 
Main providers/partners: South Derbyshire District Council, BT, Derbyshire County Council, Virgin Media, Royal Mail 
 
Existing capacity and recent provision: Broadband coverage is patchy. Although much of the District is within 4 kms of one or 
more of the 20 exchanges within or adjacent to South Derbyshire, there are some “white zones” more than 4 kms from an 
exchange. These areas are in the north west of the District (Church Broughton, Thurvaston & Trusley) and the south west 
(Caldwell, Coton in the Elms & Rosliston). Only 8 of the 20 exchanges serving South Derbyshire currently have or are planned to 
have, “superfast” fibre broadband. 
 
Royal Mail’s collection and delivery service for South Derbyshire is provided from two properties: Swadlincote Delivery Office, Civic 
Way, Swadlincote and; Hatton Delivery Office, Station Road, Hatton.  Through the consultation process on the Local Plan, Royal 
Mail have indicated that the scale of proposed growth may place a significant burden on the existing Delivery Offices and as 
consequence, it is possible that Royal Mail may require a new Delivery Office to handle the additional deliveries that will result from 
the planned growth. 
 
Specific provision initiatives: Derbyshire Digital have secured £7.39 million to improve broadband around the county, this money 
needs to be matched by private or public finances 
 
Derbyshire County Council has a Broadband Delivery Plan. 
 
BT is planning to upgrade a number of telephone exchanges in the HMA, including Melbourne & Repton to increase connectivity 
and speed. 
 
Underlying Demand Trend: Broadband coverage in the District is fair, with BDUK indicating that most of the District is within 4 
kms of an exchange but only 40% of those exchanges are currently planned to have fibre broadband and parts of the north west 
and south west of the District have a poor broadband service. 
 
Non-developer funding sources: Derbyshire Digital, BT, Virgin Media, Derbyshire County Council 
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Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106 and CIL. 
Derbyshire County Council has highlighted Broadband as a key priority in it Developer Contribution Protocol 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timescale 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Constraints Funding Source Notes 

  S106 CIL Onsite/ 
Other 

 

To improve the 
provision of 
Broadband 
Infrastructure in 
South 
Derbyshire 

Derbyshire 
County 
Council IDP 

£15,000,000+ 
 
(£7,390,000 
from BDUK, 
£2,500,000 
from ERDF, 
£4,890,000 
from DCC) 

 
  

 
 

 
 

(requires 
match 
funding) 

2011-2013 BDUK, BT, 
Derbyshire 
County 
Council, 
Private 
Sector 

  �  � There is 
currently a 
funding gap, the 
BDUK Funding 
has been 
secured but to 
ensure that high 
quality 
broadband is 
rolled out 
around the 
county and 
especially in 
places with 
infrastructure 
deficiencies, 
matching fund 
will be sought 
from public or 
private finances. 

 

Delivery Schedule of Communications Infrastructure within South Derbyshire 
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18. Background: Sport, Recreation, Open Space and Social Infrastructure 
 
Main providers/partners: South Derbyshire District Council 
 
Existing capacity and recent provision: Swadlincote market operates on Tuesdays, Fridays and Saturdays, with a farmers’ 
market on the last Thursday of each month. 
 
There are a number of cultural and leisure facilities, including four libraries (Etwall, Melbourne, Swadlincote & Woodville) and two 
leisure centres (Etwall & Swadlincote)   
 
Within the District there is provision for swimming, golf, cricket, football, tennis, hockey, rugby union and dry-slope skiing, plus a 
number of private facilities and clubs 
 
There are a number of Christian places of worship in the District, but none for other faith groups. 
 
Specific provision initiatives: None at present 
 
Underlying Demand Trend: Data from Sport England shows that the demand for sports halls and swimming pools is met in the 
District with 38% of adults participating in sport or other physical activity for at least 4 sessions of at least moderate intensity for at 
least 30 minutes in the previous 28 days. 
 
Non-developer funding sources: Sport England 
 
Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106 and CIL 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timetable 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Funding Source Notes 

 Section 
106 

CIL Onsite/ 
Other 

 

Maurice Lea 
Memorial Park 
development 

Open Space 
PPG17 Strategy 
and Park 
Management Plan 

£100k £100k Completion 
by 2018 

SDDC     Further refurbishment ongoing 
following HLF restoration project, 
particularly play area and sports 
facilities. 
 

Eureka Park 
refurbishment 

Open Space 
PPG17 Strategy 
and Park 
Management Plan 

£900k £50k Completion 
by 2018 

SDDC, 
Heritage 
Lottery 
Fund, 
Friends of 
Eureka 
Park 

    Masterplan approved and HLF 
funding secured. Work out of 
scope of HLF funded project 
require funding to deliver 
improvements. 

Newhall Park 
refurbishment 

Open Space 
PPG17 Strategy 
and Park 
Management and 
Development plan 

£150k £130k Completion 
by 2016 

SDDC, 
Friends of 
Newhall 
Park 

    Masterplan drawn up and 
approved by all parties. Funding 
searches ongoing for Skate park, 
outdoor gym and general 
improvements. 
 

Local Nature 
Reserve 
creation 

Natural England 
ANGST targets 

£50k £50k By 2020 SDDC, 
Natural 
England, 
Derbyshire 
Wildlife 
Trust 

    SDDC falls well short of ANGST 
targets. Sites identified for 
designation include Swadlincote 
Woodlands and Midway 
Fishponds. 
 

Play facilities 
development 

Play strategy and 
Facility plan 

£300k 
£300k 

Ongoing SDDC, 
Parish 
Councils 

    Rolling programme of play area 
refurbishments and upgrade of 
obsolete equipment. 
 

     

Delivery Schedule of Sport, Recreation, Open Space and Social Infrastructure within South Derbyshire 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timetable 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Funding Source Notes 

Section 
106 

CIL Onsite/ 
Other 

Youth facilities Play strategy and 
Facility plan 

£150k £100k By 2016 SDDC, 
Parish 
Councils, 
Community 
Groups 

    Wheel parks and Multi-use games 
areas in urban core and rural area 

Cockshut Lane 
multisports 
facility 

Facility plan and 
site development 
plan 

£2.5 
million 

£400k By 2018 SDDC, 
Melbourne 
Parish 
Council, 
Melbourne 
Sporting 
Partnership
, Football 
Foundation, 
Sport 
England, 
RFU 

    Multi-sport development of site to 
include redevelopment of grass 
pitches, provision of floodlit 
artificial grass pitch, community 
sports pavilion, floodlit tennis 
courts, bowling green, surfaced 
trim trail plus children’s play and 
youth facilities. Phased 
development to be delivered 
according to funding available. 

Sports pitch 
improvement 
and 
development 

Playing Pitch 
strategy 

£300k £180k Ongoing SDDC, 
Parish 
Councils 

    Drainage works and pitch levelling 
to grass pitches across district. 
Funding secured for Woodville 
Recreation Ground 

Greenbank 
Leisure Centre 
refurbishment 

Facility plan TBC         

Etwall Leisure 
Centre 
refurbishment 

Facility plan TBC         

New swimming 
pool, sports hall 
and AGP 

Sport England 
Facility Planning 
Modelling 

TBC         

Replacement of 
Repton Village 

Existing village 
hall is wooden 

Not 
known 

  Repton 
Parish 

  X   
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timetable 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Funding Source Notes 

Hall with both wet and 
dry rot. Currently 
15 years beyond 
its expected life 
span.  

Council 
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19. Background: Health and Emergency Services Infrastructure 
 
Main providers/partners: South Derbyshire District Council, NHS Southern Derbyshire CCG, East Midlands Ambulance Service 
NHS Trust (EMAS), Derbyshire Fire and Rescue Service, Derbyshire Constabulary and Derbyshire Probation Service 
 
Existing capacity and recent provision: There are no hospitals or community hospitals in South Derbyshire, the nearest ones 
being Queens Hospital, Burton upon Trent and Royal Derby Hospital and London Road Community Hospital both in Derby. 
Swadlincote Health Centre provides an out of hours walk in service at evenings and weekends.  GP surgeries within the District are 
located in Aston on Trent, Hilton, Melbourne, Overseal, Rosliston, Shardlow, Swadlincote, Willington, Woodville. 
 
The EMAS covers Derbyshire, Leicestershire, Rutland, Lincolnshire, Northamptonshire and Nottinghamshire providing urgent 999 
care and patient transport services. 
 
Derbyshire Constabulary has a police station in Swadlincote plus a team office in Melbourne. 
 
The District has two fire stations, one at Swadlincote and one at Melbourne. Currently Swadlincote has two fire engines, one full-
time and one on-call (retained), and Melbourne has one retained fire engine.  It is proposed in the Derbyshire Fire & Rescue 
Service consultation Fit to Respond to 2022, which took place in autumn 2013, that the fire station at Melbourne should be closed 
and a new one opened at Hilton, adjacent to the A5132. This fire station would provide one fire engine and one smaller response 
vehicle (SRV). The station would be staffed by 17 retained personnel. As part of the same proposal, the full-time fire engine at 
Swadlincote would, over-time, be replaced by a SRV staffed by retained personnel. It is planned for the full time fire engine to revert 
to a day-crewing arrangement as an interim step before moving to a final provision of one retained fire engine and one retained 
SRV.  
 
A full evaluation report of the comprehensive evaluation will be taken to the next Fire Authority meeting on the 13 February 2014; in 
due course the results of which shall be fed into this document. 
 
Specific provision initiatives: All of these different emergency services work closely together and have formed partnerships to 
pursue various initiatives to make South Derbyshire a safer place to live. 
 
Underlying Demand Trend: In a time of budget cuts and with a need to work differently from all the public sector organisations 
already listed above, there will therefore be great pressures on maintaining and producing new infrastructure to meet the growing 
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needs of South Derbyshire as the development strategy increases the number of homes in the District. The Council is currently 
liaising with NHS England and South Derbyshire CCG to establish what further healthcare provision, in the form of GP surgeries, 
pharmacies and dental practices, will be required as a result of the development proposed through the Local Plan. 
 
Non-developer funding sources: NHS Southern Derbyshire CCG, East Midlands Ambulance Service NHS Trust (EMAS), 
Derbyshire Fire and Rescue Service, Derbyshire Constabulary and Derbyshire Probation Service 
 
Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106. 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timetable 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Constraints Funding Source Notes 

        S106 CIL Onsite/ 
Other 

 

            

 

Delivery Schedule of Health and Emergency Infrastructure within South Derbyshire 
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20. Background: Education Infrastructure 
 
Main providers/partners: South Derbyshire District Council, Derbyshire County Council, Department for Education, Derby Adult 
Learning Services 
 
Existing capacity and recent provision: There are currently 4 secondary schools in South Derbyshire. In terms of primary 
education, there are 25 primary schools in the District with 6 individual infant/nursery schools and 5 individual junior schools.  
 
Derbyshire County Council runs 5 Childrens/Sure Start Centres in South Derbyshire. There are 23 preschools/playgroups in the 
District, supplemented by registered child minders and other private childcare services. 
 
There are a number of special needs schools in South Derbyshire 
 
There are 4 Adult Community Education Centres in South Derbyshire 
 
Specific provision initiatives: There are number of modernisation schemes in place at the moment to improve the condition of 
schools in South Derbyshire 
 
Underlying Demand Trend: Current projections for pupils indicate that growing numbers of pupils at infant and primary school will 
increase pressure for places in primary education over the next 5 years. This underlying trend is corroborated by the figures for 
nursery children, which shows that an oversupply of places for both 3 and 4 year olds and 2 year olds.  It has been established that 
there is a need for at least one new secondary school within the District during the Plan period to meet the needs resulting from the 
development supported by the Local Plan. The District Council is working with the County and City Education Authorities to locate 
the best site for the secondary school and to establish funding arrangements. 
 
Non-developer funding sources: Government’s Primary Capital Programme (ended but still projects in progress), Priority Schools 
Building Programme, Private Funding Initiative 
 
Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106 and CIL.  
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Schedule of Education Infrastructure in South Derbyshire 
 

Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing/ 
Timetable 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Constraints Funding Source Notes 

        S106 CIL Onsite/ 
Other 

 

Newhall Junior 
School: 
improvements 
to 
safeguarding, 
ICT provision 
and outdoor 
areas 

Derbyshire 
County 
Council 

£65,000 Unknown 2012/13 
onwards 

Education 
Department, 
Derbyshire 
County 
Council 

    Department 
for 
Education 

 

New 
Secondary 
School in the 
Derby Urban 
Area 

Derbyshire 
County 
Council, 
Derby City 
Council 

£20m Unknown During 
Plan 
Period 

Education 
Departments 
at Derbyshire 
County 
Council and 
Derby City 
Council 

    x  

New Primary 
School at 
Drakelow 
should further 
development to 
that already 
permitted be 
proposed 

Derbyshire 
County 
Council 

£6m Unknown  Education 
Departments 
at Derbyshire 
County 
Council and 
Derby City 
Council 

    x  

New Primary 
School at 
Hilton 

Derbyshire 
County 
Council 

  During 
Plan 
Period 

Education 
Department, 
Derbyshire 

Policy 
H7 
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County 
Council 
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21. Background: Environmental Infrastructure 
 
Main providers/partners: South Derbyshire District Council, Town and Parish Councils and Derbyshire County Council, 
Derbyshire Wildlife Trust, Leicestershire and Rutland Wildlife Trust, Natural England, The National Trust, The Canal and River 
Trust, Derby & Sandiacre Canal Trust 
 
Existing capacity and recent provision: The National Playing Field Association recommends provision of 2.43 ha of recreational 
open space provision per 1000 population.  This compares to the present level of 1.95 ha per 1000. 
 
The current level of informal leisure open space provision in the District is 0.73 ha per 1000 population, representing a deficit of 
0.32 ha per 1000. 
 
The current level of formal open space provision is 1.17 ha per 1000 population, representing a deficit of 0.13 ha per 1000.   
 
The current level of play space provision is 0.05 ha per 1000 population, representing a shortfall of 0.14 ha per 1000. 
 
Therefore, based on existing open space provision, there is a requirement for 2.54 ha per 1000 population for new development.  
 
South Derbyshire District council manages 8 local allotment sites, which have over 180 plots. Other allotments are managed by 
some of the parish councils. 
 
There are 45 play areas managed by South Derbyshire District Council, with others managed by parish councils. 
 
South Derbyshire District Council manages 6 cemeteries, which apart from providing a community service can also be a valued in 
terms of wildlife conservation and biodiversity. The District is also served by the privately run Bretby Crematorium. 
 
There are 5 designated SSSI in South Derbyshire – Calke Park, Carvers Rocks, Hilton Gravel Pits, Ticknall Quarries and the River 
Mease (which is also an SAC). There is one National Nature Reserve (Calke Park), one Local Nature Reserve – Elvaston and four 
locations managed as wildlife sites by Derbyshire Wildlife Trust: Hilton Gravel Pits SSSI; Carvers Rocks SSSI (owned by Severn 
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Trent Water); Willington Gravel Pits; and Spring Wood (partly in South Derbyshire). Dimminsdale, which is owned by Severn Trent 
Water and managed by the Leicestershire and Rutland Wildlife Trust, also falls partly within South Derbyshire.  
The area of Local Nature Reserve in South Derbyshire is a long way below the recommended target of 1ha of LNR per 1,000 
population. Just under 10ha of LNR is designated, whereas the target should be 86.5ha.  

There are 5 historic gardens in South Derbyshire, covering 620.64 ha. These are Calke Abbey, Bretby Hall, Melbourne Hall, 
Swarkestone Old Hall and Elvaston Castle.  
 
There are 22 Conservation Areas in South Derbyshire and 711 listed buildings, of which 48 are Grade 1 (including Calke Abbey) 
and 47 are Grade 2*. There are 20 scheduled ancient monuments in South Derbyshire District, including Swarkestone Bridge.  
 
The historic Trent and Mersey Canal, which opened in 1771, runs through the north of the District. The Derby & Sandiacre Canal, 
which closed during the 1960s, ran from the Trent & Mersey Canal at Swarkestone to Sandiacre on the Erewash canal, with a 
branch to the river Derwent in Derby city centre. The Derby & Sandiacre Canal Trust aims to restore the canal to a fully navigable 
route with an associated multi-user towpath. 
 
Specific provision initiatives: An open space strategy has been adopted by the council to encourage open space provision. 
 
The Lowland Derbyshire Biodiversity Action Plan (2011-2020) holds all data on biodiversity and relates to combating the ecological 
issues in the area. This will be accompanied by a Species Action Plan to provide more guidance on local trends and distributions 
and actions to aid conservation. The area falls within the  
 
Derbyshire Wildlife Trust Living Landscape approach in the Derwent Valley, Northern Peak Fringe and Linacre, works with 
landscapes where the Trust have identified areas of key habitat and species action as part of their strategic development plan 
 
Underlying Demand Trend: There is a shortage of open space and existing provision is not evenly distributed.  There is a current 
demand for allotments in the District. 
 
Non-developer funding sources: Derbyshire County Council 
 
Developer funding arrangements in place: Individual negotiations from planning applications in terms of Section 106 and CIL. 
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Infrastructure 
Requirement 

Evidence 
Base 

Costs Funding 
Gap 

Phasing 
/Timescale 

Delivery 
Partners 

Link to 
Local 
Plan 
Policies 

Constaints Funding Source Notes/Constraints 

       
 

 S106 CIL Onsite/ 
Other 

 

Restoration of 
the Derby and 
Sandiacre Canal 
encompassing 
route from 
Swarkestone to 
Shelton Lock 
Canals 

Derby and 
Sandiacre 
Canal Trust 

£1,500,000  5 years Derby and 
Sandiacre 
Canal Trust  

    X Funding gap; 
ownership; planning 
permission are all 
constraints 

 

New Greenway 
and Cycle routes 
including 
National Cycle 
Route 63 
between 
Swadlincote and 
Burton-on-Trent 
and another 
connecting the 
Conkers circuit to 
Rosliston 
Forestry Centre. 

 
 
 
 

Derbyshire 
County 
Council, 
South 
Derbyshire 
District 
Council, 
The 
National 
Forest 
Company, 
Sustrans 

Unknown  Unknown Derbyshire 
County 
Council, 
South 
Derbyshire 
District 
Council, 
Developers
, National 
Forest 
Company, 
Sustrans 
 
 

  X  X  

 

Delivery Schedule of Environmental Infrastructure within South Derbyshire 


