

Appendix A: Life Style Choices: Projects 2015/16 Q1

LP 01 - Support local communities in delivering cultural events across the district			
Quarter	Task	Progress	Status
1	Deliver: <ul style="list-style-type: none"> Liberation Day Festival of Leisure Deliver the Glade in The Forest programme, including: <ul style="list-style-type: none"> Dance in the Forest 	Liberation Day, Festival of Leisure and Dance in The Forest successfully delivered. Also delivered The Tale of Benjamin Bunny as part of The Glade programme.	Green
2	Deliver the Glade In The Forest programme, including: <ul style="list-style-type: none"> Last Night of the Proms Support the delivery of National Play Day.		
3	Deliver the Swadlincote Christmas Lights Switch On.		
4	Support the delivery of the Pancake Races. Agree 2016/17 programme.		

LP 02 - Deliver improved leisure facilities for the community.			
Quarter	Task	Progress	Status
1	Commence redevelopment works for the Grove Hall. Procure building works at Cockshut Lane, Melbourne.	Grove Active project building works commenced. Procurement continuing for clubhouse, tennis courts and Artificial Grass Pitch.	Green
2	Complete building works at Grove Hall. Commence building works at Cockshut Lane, Melbourne.		
3	Install youth facilities at Newhall Park.		

Appendix A: Life Style Choices: Projects 2015/16 Q1

LP 02 - Deliver improved leisure facilities for the community.			
Quarter	Task	Progress	Status
4	Continue to progress building works Cockshut Lane, Melbourne.		

LP 03 - To increase levels of participation in sport and physical activities			
Quarter	Task	Progress	Status
1	<p>Continue to deliver the 'Igniting the Legacy' project.</p> <p>Deliver:</p> <ul style="list-style-type: none"> National Forest Walking Festival 	<p>Igniting the Legacy project continues to be delivered with a range of partners.</p> <p>National Forest Walking Festival delivered with 74 walks and 1,111 walkers - an increase of 9% on last year.</p>	Green
2	Deliver summer play and sport schemes, including new provision.		
3	<p>Delivery of:</p> <ul style="list-style-type: none"> Local Sports Awards Delivery of physical Inactivity fund project 		
4	Produce a programme of activities linked to 2016 flagship sporting events.		

Appendix A: Life Style Choices: Projects 2015/16 Q1

LP 04 - Engage people in reducing their 'environmental impact.' through the Environmental Education and Open Spaces projects			
Quarter	Task	Progress	Status
1	Deliver: <ul style="list-style-type: none"> • 4 x conservation task days • 3 x environmental events Produce Parklife leaflet. Set up Wildlife Group at Swadlincote Woodlands	Task days held at Rosliston: April 14, May 8, May 13, May 19 Environmental events: Dawn Chorus, 'Creature Features'; Science event; 2 x wildlife watch; 2 x workshops at Festival of Leisure; 3 x heritage walks Conservation day at Appletree Meadow – April 26 Conservation days at Swadlincote Woodlands – April 7; May 5; June 2 and June 18 Parklife leaflet produced and distributed 26 week Butterfly Transect established at Swadlincote Woodlands – weekly counts undertaken	Green
2	Deliver: <ul style="list-style-type: none"> • 4 x conservation task days • 2 x environmental events Achieve Green Flag Award at Eureka Park and Maurice Lea Memorial Park.		
3	Deliver: <ul style="list-style-type: none"> • tree planting activities in 3 x parks • 4 x conservation task days • 2 x environmental events. Progress Local Nature Reserve designation at Swadlincote Woodlands.		
4	Deliver: <ul style="list-style-type: none"> • 4 x conservation task days • 1 x Environmental Forum event • 2x Environmental events Submit Eureka Park and Maurice Lea Park Green Flag applications.		

Appendix A: Life Style Choices: Projects 2015/16 Q1

LP 05 - Reduce the number of vulnerable council tenants and private households experiencing fuel poverty			
Quarter	Task	Progress	Status
1	The Green Deal funding stream was cancelled by the government and Solar PV and other renewables are under review. It affects both the Green Deal Loan and the Green Deal Home Investment Fund, the latter of which we were using for External Wall Insulation. The latest information is that the PV and others will have the FIT (Feed in Tariff) either removed or reduced. We are fortunate that the vast majority of our solid wall properties have now been completed under the old funding scheme. To review during Q2.		Abandoned
2			
3			
4			

LP 06 - Deliver continuous improvement of the Council's environmental performance, through on-going accreditation to ISO 14001			
Quarter	Task	Progress	Status
1	Hold annual senior management review of EMS performance.	Annual senior management review held in Q1 with a positive attendance from SDDC and partner site management teams. Review considered the implications of pending ISO 14001 standard revisions and the full recertification audit scheduled for September 2015. Positives were taken from energy reductions across SDDC's estate and a steady improvement over the three year certification cycle in areas such a procedural control and legal evaluation.	Green

Appendix A: Life Style Choices: Projects 2015/16 Q1

LP 06 - Deliver continuous improvement of the Council's environmental performance, through on-going accreditation to ISO 14001			
Quarter	Task	Progress	Status
2	Prepare for and achieve accreditation to the amended ISO14001 through SGS external environmental audit.		
3	Progression of Non Conformance Reports arising from the external audit to close out		
4	Ongoing programme of EMS activities. Delivery of internal audits and progression of Non Conformance Reports to close out		